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EREE
z
CERCLA, Petroleum, and Radiological Reports
Basewide
Soil Background Report
T RPM: Liz Roddy 02/14/20 | v § 04/17/20 | v |+« TBD NA 06/09/20
P M Kim Henderson, Jacobs
2 [RPM Leo Larson 04/29/20 |+« § 06/15/20 TBD 07/13/20 08/18/20
PM: Lisa Bercik, Aptim
Preliminary Assessment for PFAS
3 IRPM: Sean-Ryan McCray 06/19/20 08/04/20 TBD 0%/09/20 10/13/20 FFA Document
PM: Michele Zych, Wood
Parcel B
ﬁladiological Rework Work Plan
1 RPM: Sean-Ryan McCray 05/08/20 06/23/20 TBD 07/22/2C 08/26/20 FFA Document
PM: Brett Womack, Gilbane
JRACR - IR24
2 RPM: Liz Roddy 06/01/20 07/17/20 TBD 09/01/20 10/05/20 FFA Document
PM: Katy Robinson, Wood
Parcel C
RPM: Sharon Channessian 10/28/19 |« § C1/17/20 |v | v |v|v TBD 04/20/20 v § 05/22/20 FFA Document
P Dave Marks, Indus
Radiotogical Rework Work Plan
2 IRPM: Sean-Ryan McCray 05/15/20 06/36/20 TBD 07/29/20 0%9/02/20 FFA Document
: k, Gillb
3 RPM Leslie Howard 12/30/19 | v § 03/12/20 |v |+~ TBD 04/2%/20 v § 06/05/20 FFA Document
IPM: Lisa Bercik, Aptim
IRAWP Phase 1l - RU-C1, C2, C4, and C5
4 IRPM: Sharon Ohannessian 06/01/20 07/17/20 TBD 10/09/20 11/10/20 FFA Document
PM: Frank VanAistine, Gilbane
|-RACR Phase | - RU-C1, C2, C4, and C5
5 IRPM: Sharon Ohannessian 05/14/20 06/29/20 TBD 08/14/20 09/15/20 FFA Document
PM: Mitra Fattahipour, ECC
Semiannual Remedial Action Monitoring Report
- RU-C1, C2, C4, and C5 8D
6 RPM: Sharon Ohannessian 02/28/20 |} 03/31/20 v Y NA T8D
PM: Mitra Fattahipour, ECC
Parcel D-1
IRACR - Phase I Durable Cover
RPM: Leslie Howard 04/10/19 | § 06/04/19 |v | v | v~ BD 06/10/20 07/30/20 FEA Document
PM: Lisa Bercik, Aptim
fRevised LUC RD
2 RPM: Daniel Dutra 06/30/20 08/17/20 TBD 10/02/20 11/03/20 FFA Document
PM: CES/ERRG, Dan Lohr
Explanation of Significant Differences
3 [RPM: Dennis Rourke 06/10/20 07/27/20 TBD 08/25/20 09/28/20 FFA Document
PM: Innovex-ERRG
Parcel E
IRadioIogicaI Rework Work Plan
1 Ve SoanRvan Matraw 05/08/20 06/23/20 TBD 07722720 08/24/20 FFA Document
PM: Martt Long, ECC Insight
Parcel E-2
IRACR - Revetment, Upland Slurry Wall, and
Grading
1 X 12/17/19 | v § 03/06/20 |w | v v TBD 05/20/20 06/22/20 FFA Document
RPM: Leslie Howard
PM: Nals Johnson, Apfim
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Parcel F
[Record of Decision
1 RPM: Sharon Ohannessian 08/13/18 v § 12/10/18 |w |w v |v]§ 03/05/19 |« 03/25/19 v i 12/16/20 FFA Document
PM: Mitra Fattahipour, ECC
Finger Piers Scoping Survey Report
2 RPM: Sean-Ryan McCray 07/06/20 08/21/20 TBD 10/08/2C 11/09/20 FFA Document
PM: Lisa Bercik, Aptim
Submarine Pens Scoping Survey Report
3 [RPM: Sean-Ryan McCray 06/05/20 07/21720 TBD 09/02/20 10/07/20 FFA Document
FM: Lisa Bercik, Aptim
Parcel D-2, UC-1, UC-2, UC-3
IRadiologicaI Rework Work Plan ~ o
. 03712720 |« | 05/26/20 8D 06/24/20 07/27/20 | | A Document 80-day
RPM: Sean-Ryan McCray D
PM: Nels Johnson, Aptim
. Prode:T|on or review of document is LUC = Land use conirol
complete.
X Received notification of no comments or NA = Not applicable
comments deferred fo other agency. PM = Proiect manaaer
DT1SC = Department of Toxic Substances Control PP = Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedial action completion report
FS = Feasibility sfudy RAWP = Remedial action work plan
FSS = Final status survey TBD = To Be Determined

Reporifitieshighlighted in vellow:have areqguested
expedited review period

Repor files highlighted in gray have been finared
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